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1 Introduction 
The Sonoma County Water Agency (Water Agency) is presently undertaking a Scoping Study within the 
Upper Petaluma River Watershed (Project) to identify stormwater management/groundwater recharge 
projects that provide flood hazard reduction and groundwater recharge benefits (Key Project Purpose). 
The Scoping Study is in its initial phase of developing project objectives, assessing potential project 
issues, designing a stakeholder coordination process, and identifying and prioritizing potential project 
concepts.  

The purpose of this memorandum is to summarize the screening and prioritization process for the Study 
and apply that process to the project concepts identified in the memorandum entitled Project Concepts 
Identification and Description.  The goal of the screening and prioritization process is to create a 
prioritized list of project concepts to carry forward into the feasibility study phase of the Project.  These 
selected concepts will form the basis of projects to be evaluated for implementation feasibility.  Other 
project elements are anticipated to be included in the project description to potentially improve public and 
regulatory acceptance and to increase opportunities for receiving outside funding.   

2 Screening and Prioritization Process 
A two-step screening and evaluation process is proposed for the Study.  The goal of the first step is to 
identify which, if any, project concepts are not appropriate for this Project.  The goal of the second step is 
to prioritize the remaining concepts to identify the preferred concepts for further consideration during the 
feasibility study phase of the Project.   

2.1 Step 1: Screening  
In the first step of the screening and evaluation process, project concepts are evaluated with regards to the 
Key Project Purposes, flood hazard reduction and groundwater recharge benefits. In brief, projects to be 
considered for inclusion in the feasibility study phase of the Project must provide benefit for both flood 
hazard reduction and groundwater recharge.  Project concepts that do not provide benefits in both of these 
areas are not included in the prioritization process.  It is important to note that exclusion from the 
prioritization process does not necessarily mean that the concept is without merit or that the Water 
Agency shouldn’t pursue the concept outside of this Project or support the efforts of other entities to 
pursue the concept.  It simply indicates that the concept is not suitable for implementation through this 
Project.  Table 1 summarizes the results of this screening process. 
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Table 1: Screening Process Results 

Concept 

Advanced to 
Prioritization 

Process Notes 

Managed Floodplain Yes  

Off-stream Detention Basin Yes  

In-stream Detention Basin Yes  

Floodplain Modification Yes  

Levee/Floodwall No 

The concept does not address the 
Groundwater Recharge objective.  The 
concept does not provide additional 
infiltration surface, improve surface 
characteristics for recharge, or detain water 
for additional percolation time. 

Channel Modification Yes  

Bypass Channel Yes  

Bridge Improvement & Debris Removal No 

The concept does not address the 
Groundwater Recharge objective.  The 
concept does not provide additional 
infiltration surface, improve surface 
characteristics for recharge, or detain water 
for additional percolation time. 

Low Impact Development Yes  

Policy Review & Development Yes  

Direct Recharge Wells No 

The concept does not address the Flood 
Hazard Reduction objective.  Water 
diverted for recharge through wells is 
inconsequential compared to the flood 
flows.   

 

Based on this evaluation, eight of the eleven identified concepts are considered in the prioritization 
process.   

2.2 Step 2: Prioritization 
Concepts that passed the initial screening are prioritized utilizing the objectives described in the Project 
Objectives Report.  In order to do this, two separate evaluations must take place: 

 Weight of objective importance relative to other objectives; and  

 Ability of each concept to fulfill the objective relative to the other concepts. 
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2.2.1 Objective Weighting 
Weighting of objectives can be highly subjective and influenced by the evaluator’s own biases.  Ideally 
the objective weighting should reflect the interests of the region for which the project is intended.  To get 
a sense of public interests, RMC polled attendees of the October 5, 2011 public workshop.  Attendees 
were asked to prioritize (high, medium, low) elements of the two core objectives and seven supporting 
objectives.  High ratings were given a score of three; medium ratings were given a score of two; low 
ratings were given a score of one; and no responses were given a score of zero.  Figure 1 summarizes the 
results, which are based on 28 responses, and represents relative objective importance.   

Figure 1: Public Input on Relative Objective Weights 

 
Note: Percentages may not sum to 100% due to rounding. 

 

As indicated by Figure 1, the survey is not used to relate the importance of the core and supporting 
objectives to one another; rather, to evaluate each independently.  As this Project will primarily support 
the Key Project Purpose, the core objectives will receive 50% of the overall weighting and the supporting 
objectives share the remaining 50% of the overall weighting.  Table 2 summarizes the initial weighting 
scheme of each objective. 
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Table 2: Screening Process Results 

Objective Classification Poll Weight 
Objective Baseline 

Weight 

Flood Hazard Reduction Core Objective 55% 27.5% 

Groundwater Recharge Core Objective 45% 22.5% 

Water Quality Supporting Objective 15% 7.5% 

Water Supply Supporting Objective 13% 6.5% 

System Sustainability Supporting Objective 17% 8.5% 

Ecosystem Supporting Objective 13% 6.5% 

Agricultural Land Supporting Objective 17% 8.5% 

Undeveloped Land Supporting Objective 14% 7.0% 

Community Benefits Supporting Objective 10% 5.0% 

Note: Percentages do not sum to 100% due to rounding. 

 

2.2.2 Concept Evaluation 
To prioritize the concepts, it is necessary to evaluate how well each concept satisfies the nine objectives.  
It is important to note that for the Scoping Study, the concepts have a low level of detail available for 
evaluation.  Since specific proposals and locations are not being evaluated, this portion of the 
prioritization process must be done at a high level, equivalent to the level of detail available about each 
concept.  The ability of a concept to fulfill an objective is quantified using the following system: 

 3 - Provides a high level of benefit associated with the objective; 

 2 - Partially meets the objective; 

 1 - Uncertain ability to fulfill intent of objective; and 

 0 - Does not fulfill objective. 

Uncertain ability to fulfill intent of the objective at this stage of concept development could be due to high 
dependence on location or project features (details to be developed following the Scoping Study) or the 
nature of the concept is open ended at this time.  This uncertainty reflects the options that need to be 
tailored on a case-by-case basis to fit the local environment and conditions.   

Table 3 summarizes the scores attributed to each concept and objective pairing.   
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Table 3: Concept-Objective Evaluation Summary 

Objective 
Managed 

Floodplain 

Off-stream 
Detention 

Basin 

In-stream 
Detention 

Basin 
Floodplain 

Modification 
Channel 

Modification 
Bypass 

Channel 
Low Impact 
Development 

Policy Review 
and 

Development 

Flood Hazard 
Reduction 

11 3 3 3 3 3 1 1 

Groundwater 
Recharge 

11 13 13 13 13 12 13 1 

Water Quality 1 2 2 2 1 12 2 1 

Water Supply 13 13 13 13 13 13 2 1 

System 
Sustainability 

3 3 12 3 2 2 3 1 

Ecosystem 3 3 0 2 1 3 1 1 

Agricultural 
Land 

3 1 1 2 2 14 3 1 

Undeveloped 
Land 

3 2 2 2 2 14 3 1 

Community 
Benefits 

12 12 12 12 12 12 12 1 

Footnotes: 
1 Maintains existing benefit.  In the case of flood hazard reduction, the benefit has been deemed critical to the success of downstream flood control projects.   
2 Score due to dependency on project features that may or may not be part of the implemented project. 
3 Score due to dependency on project location that has yet to be determined.  
4 Score assumes a surface bypass.  
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2.2.3 Baseline Prioritization Results 
RMC used Criterium Decision Plus (CDP) to evaluate the concept priorities.  CDP is a visual decision 
tool that allows users to select and modify criteria to evaluate concepts.  For this Project, CDP utilizes 
user inputs, such as the objective weightings and concept scores described above, to generate a 
prioritization score for each concept.  The scores are then used to understand how well the concept is 
aligned with the objectives and overall priorities of the Project.  Concepts with high scores better fit the 
objectives of the Project than concepts with low scores.  Table 4 summarizes the results of the simulation 
and ranks each concept. 

Table 4: Baseline Prioritization Results 

Rank Concept Score 

1 Floodplain Modification 0.67 

1 Off‐stream Detention Basin 0.67 

3 Channel Modification 0.6 

4 Bypass Channel 0.59 

5 In‐stream Detention Basin 0.54 

5 Managed Floodplain 0.54 

5 Low Impact Development 0.54 

8 Policy Review & Development 0.33 

 

3 Prioritization Confirmation 
The preliminary prioritization results are a good indication of how the eight concepts might be ranked 
against one another; however, several checks were performed prior to moving forward with a 
recommendation for concepts to be included in the Feasibility Study.  These checks addressed uncertainty 
in the objective weighting, cost implications, and significant hurdles that would need to be overcome in 
the implementation stage of the project.     

3.1 Sensitivity to Objective Weighting 
RMC performed sensitivity analyses on the results of the baseline prioritization by varying the weighting 
of the objectives.  Five additional simulations were performed as follows: 

 Core Objective Emphasis – Increase relative weight of the core objectives to 65% and decrease 
the relative weight of the supporting objectives to 35% (as opposed to the baseline 50%-50% 
split).   

 Water Emphasis – Double the relative weight of the Water Quality and Water Supply objectives 
compared to the baseline weighting. 

 Environment Emphasis – Double the relative weight of the System Sustainability and Ecosystem 
objectives compared to the baseline weighting. 

 Land Use Emphasis – Double the relative weight of the Agricultural Lands and Undeveloped 
Lands objectives compared to the baseline weighting. 

 Community Emphasis – Double the relative weight of the Community Benefits objective 
compared to the baseline weighting.   
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The additional simulations had similar prioritization orders for the concepts.  Based on the results shown 
in Table 5, it is possible to conclude that the results of the analyses are not highly sensitive to changes in 
criteria weighting as described in this section considering: 

 The top three concepts in the Baseline scenario are ranked in the top three places for all 
sensitivity scenarios except for one (Environment Emphasis), where one concept is ranked 4th. 

 The top four concepts in the Baseline scenario are ranked in the top four places for all sensitivity 
scenarios except for Water Emphasis (where one concept is ranked 5th) and Land Use Emphasis 
(where one concept is ranked 7th. 

Table 5: Weighting Scenario Prioritization Results 

Concept 
Baseline 

Weighting 
Core 

Emphasis 
Water 

Emphasis 
Environment 

Emphasis 
Land Use 
Emphasis 

Community 
Emphasis 

Floodplain 
Modification 

1  1  1  2  1  1 

Off‐stream 
Detention Basin 

1  1  2  1  3  2 

Channel 
Modification 

3  3  3  4  2  3 

Bypass Channel 4  4  5  3  7  4 

In‐stream 
Detention Basin 

5  5  3  7  6  5 

Managed 
Floodplain 

5  6  7  5  4  6 

Low Impact 
Development 

5  6  6  6  4  6 

Policy Review & 
Development 

8  8  8  8  8  8 

 

See Appendix A for additional detail on objective weighting for the various scenarios as well as final 
scores.   

3.2 Cost Considerations 
Based on overall cost and funding opportunities for multiple benefit concepts, it appears that 
implementation cost should not be considered a fatal flaw for any of the concepts at this time.  However, 
the cost for constructing a buried off-stream detention basin (one potential technique for the off-stream 
detention concept) is anticipated to be high and this additional cost does not seem to be off-set by a 
commensurate increase in benefits.  A buried bypass channel would also have a high construction cost 
with limited additional benefits over a surface bypass.  Unless additional funding becomes available for 
these particular project concepts, for example from a developer that wanted to use the land above the 
basin, burying a detention basin or bypass channel does not appear justified.   

3.3 Implementation Feasibility 
At this stage of project development, none of the concepts included in the prioritization process are 
deemed to be inherently flawed from an implementation perspective.  In-stream detention basins, though, 
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would likely require significantly more mitigation and maintenance than the other concepts and could be 
difficult to permit except in some exceptional cases.  Comparable benefits could likely be obtained 
through other concepts in the prioritization.  For these reasons, in-stream detention basins are not 
recommended for inclusion in the Feasibility Study.   

Similarly, channel modifications also have in-stream, channel bottom impacts along the length of the 
project.  Since this concept does not impede sediment transport or biological passage though, the 
permitting and maintenance requirements are expected to be less than in-stream detention basins.  With 
the above limitations in mind, channel modifications should be considered primarily as a location-specific 
solution and where possible not be a primary element in the solution to the flooding and groundwater 
recharge issues.   

3.4 Recommended Concept Prioritization 
Due to the location dependent nature of these concepts, the concepts have been assigned to prioritized 
tiers as differentiation within the tiers is difficult to justify at this time.  The first tier includes the concepts 
that appear to fit the objectives of this Project and do not have overriding considerations described in the 
section above.  Concepts in this tier should form the basis of the project concepts developed during the 
Feasibility Study.  The second tier includes concepts that could be used to support project concepts based 
on the first tier concepts.  The third tier includes concepts that would not normally be considered for 
implementation through this Project.  The enhancement tier includes concepts that could be paired with 
concepts implemented as part of the Project to bring additional benefits.  The recommended tiers for 
concept prioritization are: 

 First Tier 

o Floodplain modification 

o Off-stream detention basin (surface) 

 Second Tier 

o Channel modification 

o Bypass channel (surface) 

 Third Tier 

o Off-stream detention basin (buried) 

o Bypass channel (buried) 

o In-stream detention basin 

 Enhancement Tier 

o Managed floodplain 

o Low impact development 

o Policy review and development 

Detention basin and floodplain modification concept locations will be dependent upon a willing land 
owner, zoning, and some geophysical considerations such as a low slopes and proximity to potential 
recharge zones.  These first tier concepts are anticipated to be the primary methods through which to 
achieve flood hazard reduction and groundwater recharge.  Channel modification and surface bypasses 
envisioned to be used as a solution to local flooding, as opposed to a regional solution.  As such, they can 
be used to supplement the protection benefits of the overall project.  Modeling will be required for any 
proposed project to evaluate hydraulic feasibility and to confirm that upstream hydromodification does 
not induce flooding in downstream reaches.   

The three concepts included in the enhancement tier are fundamentally different from the construction 
projects in the first three tiers.  These concepts are not recommended to be the basis of future feasibility 
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work.  They do however provide benefits and could be used to supplement other projects.  A short 
description of each enhancement concept and how it could be implemented is included below: 

 Managed floodplain –This concept maintains the existing flood protection levels rather than 
reducing flood hazards.  The U.S. Army Corps of Engineers has indicated that the attenuation 
provided by the upstream floodplains plays an important role in maintaining the effectiveness of 
the downstream flood control projects.  It is therefore recommended that whenever possible, the 
Water Agency partner with the City of Petaluma and other agencies, including local open space 
and agricultural land preservation organizations to achieve maintenance of the existing 
attenuation benefits.   

 Low Impact Development – Low impact development (LID) projects are typically not effective 
during large rain events as they are easily overwhelmed by large flows, thus reducing their flood 
protection benefit.  They are, however, innovative ways to reduce stormwater runoff, promote 
infiltration, and improve water quality through development or redevelopment of areas.  
Additionally, the implementation costs for LID projects can oftentimes at least partially be offset 
by private developers.  It is recommended that the Water Agency encourage implementation of 
LID projects by those agencies with oversight and control of land use activities. 

 Policy Review and Development – Many decisions that impact stormwater runoff or recharge 
potential are made by entities that control land use and development.  This is a concept that could 
help preserve existing resources and potentially improve conditions.  It is therefore recommended 
that the Water Agency work with the City of Petaluma and Sonoma County to implement this or 
a similar concept.   

 

4 Next Steps 
Following review by the Water Agency, feedback from the public on this memorandum will be solicited.  
Based on that feedback and the input of regulatory agencies, the Water Agency will recommend any final 
edits to this memorandum prior to it being finalized.   

The highest priority concepts described herein will form the basis of the Feasibility Study scope of work 
and implementation plan that will be developed as part of the Scoping Study.  The Feasibility Study will 
identify candidate locations for the priority concepts; fill data gaps as necessary to further evaluate the 
feasibility of the concepts; confirm the flood hazard reduction and groundwater recharge benefits; and 
develop concept details to support project definition and funding applications.  The Feasibility Study will 
also confirm that projects selected for potential implementation would, at a minimum, not have a negative 
impact on downstream flood protection projects.  The Implementation Plan will help the Water Agency 
plan for future Project efforts and identify the steps and milestones as the Project moves forward.   
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Appendix A: Prioritization Sensitivity Scenarios 
 

As described in the body of this memorandum, additional weighting scenarios were developed to test the 
sensitivity of the Baseline concept prioritization to objective weightings.  The objective weights for the 
five sensitivity scenarios are summarized in Table A1.   

By adjusting the weighting of the objectives in the five alternate scenarios, different strengths and 
weaknesses of the concepts are revealed.  The concepts that are consistently at the top of each or most of 
the weighting scenarios are likely the strongest and the most likely to most completely fulfill the 
objectives of the Project.   

Table A1: Objective Weighting Scenarios 

Objective 
Baseline 

Weighting 
Core 

Emphasis1
Water 

Emphasis 
Environment 

Emphasis 
Land Use 
Emphasis 

Community 
Emphasis 

Flood Hazard 
Reduction 27.5%  35.8%  27.5%  27.5%  27.5%  27.5% 

Groundwater 
Recharge 22.5%  29.3%  22.5%  22.5%  22.5%  22.5% 

Water Quality 7.5%  5.3%  15.0%2  4.3%  4.2%  6.7% 

Water Supply 6.5%  4.6%  13.0%2  3.8%  3.6%  5.8% 

System 
Sustainability 8.5%  6.0%  5.3%  17.0%2  4.8%  7.6% 

Ecosystem 6.5%  4.6%  4.0%  13.0%2  3.6%  5.8% 

Agricultural 
Land 8.5%  6.0%  5.3%  4.9%  17.0%2  7.6% 

Undeveloped 
Land 7.0%  4.9%  4.3%  4.1%  14.0%2  6.3% 

Community 
Benefits 5.0%  3.5%  3.1%  2.9%  2.8%  10.0%2 

Footnotes: 
1 Balance of the objective weighting in this scenario is 65% for core objectives and 35% for supporting 

objectives.  In all other scenarios, the balance is 50% for core objectives and 50% for supporting objectives, 
as it is for the baseline scenario.  Core objectives are always at least 50% of the evaluation weight as they 
directly support the Key Project Purpose.   

2 Objective weighting is double the baseline scenario weighting for the highlighted cells   

Criterium Decision Plus (CDP) was used to evaluate the concepts using the above weighting scenarios.  
The same concept-objective evaluation scores as were used in the baseline scenario.  Table A2 
summarizes the scores and ranks for each concept for the weighting scenarios.   
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 Table A2: Weighting Scenario Prioritization Results 

Concept 
Baseline 

Weighting 
Core 

Emphasis 
Water 

Emphasis 
Environment 

Emphasis 
Land Use 
Emphasis 

Community 
Emphasis 

Floodplain 
Modification 1 (0.67)  1 (0.68)  1 (0.65)  2 (0.72)  1 (0.68)  1 (0.66) 

Off‐stream 
Detention Basin 1 (0.67)  1 (0.68)  2 (0.64)  1 (0.74)  3 (0.63)  2 (0.65) 

Channel 
Modification 3 (0.6)  3 (0.63)  3 (0.57)  4 (0.6)  2 (0.64)  3 (0.59) 

Bypass Channel 4 (0.59)  4 (0.62)  5 (0.56)  3 (0.66)  7 (0.56)  4 (0.58) 

In‐stream 
Detention Basin 5 (0.54)  5 (0.59)  3 (0.57)  7 (0.5)  6 (0.57)  5 (0.54) 

Managed 
Floodplain 5 (0.54)  6 (0.48)  7 (0.46)  5 (0.59)  4 (0.6)  6 (0.52) 

Low Impact 
Development 5 (0.54)  6 (0.48)  6 (0.53)  6 (0.53)  4 (0.6)  6 (0.52) 

Policy Review & 
Development 8 (0.33)  8 (0.33)  8 (0.33)  8 (0.33)  8 (0.33)  8 (0.33) 

Footnotes: Values shown are Rank and (Score). 

 


